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Abstract 
Roads and Highways are vital lifelines. Roads are needed for accessibility and for transporting of people, goods 
and services.  Roads are therefore needed for socio-economic purposes. This research aims at assessing the 
suitability of concrete grade 35 as an alternative pavement to as asphalt pavement in road construction.  The 
objective of the research is to carry out investment appraisal on road project undertaken using concrete pavement 
and asphalt pavement and to compare their lifecycle costs and their initial cost of construction. The findings 
were as follows; the initial cost of the asphalt pavement was cheaper than concrete pavement. In terms of 
lifecycle costs, concrete pavement is cheaper than asphalt pavement. Investment appraisal methods were in 
favour of the asphalt pavement, however the present worth was in favour of concrete pavement. This was due to 
the high maintenance costs of asphalt pavement. 
Keywords: Road, Highway, Investment Appraisal, Pavement. 
 
1. Introduction 
Road is a hard surface built for vehicles to travel on (Oxford Advance Learner’s Dictionary, 2001).   Road is also 
defined as a specially designed hard surface for cars, buses, bicycles, etc to travel on. The new Encyclopaedia 
Britannica (2003), defined the term street, road and highway as those travelled ways on which people, animals 
and wheeled vehicles have moved throughout recorded history. 
The World book Encyclopaedia (1988), defined a road as a strip of land that provides routes for travel by 
automobiles and other wheeled vehicles. 
World books Encyclopaedia (1988), roads usually connect urban areas with each other and rural areas.  Roads 
are needed for accessibility. Farmers use them to ship their products to the markets. Trucks can carry 
manufactured products from one area to another.  Good roads carry millions of automobiles that travel on 
business and pleasure. 
Robinson et al (2004), most roads are built to facilitate the transport of people and goods, and so as to promote 
development.  Road forms an important part of the social safety net facilitating the distribution of wealth through 
trade and employment opportunities in both rural and urban communities.  Road also facilitates the movement of 
people, goods and services in all sectors for the economy, including tourism, mining, health, trade, education and 
agriculture.  Roads are needed for socio-economic purposes. Economies and society depend heavily on efficient 
roads. 
In the European Union, 44% of all goods are moved by trucks over roads and 85% of all people are transported 
by cars, buses or coaches on roads according to the European Commission (2007).  Road transport remains one 
of the strategic sectors of Ghana’s economy (Ghanaweb, 2013).  Emmit and Gorse (2003), Stated that the 
principal requirements of a facility includes; shelter, safety and comfort, ease of use and operation, ease of 
maintenance, periodic repair and replacement, adaptability and durability, ability to recycle materials and 
components. 
The overall goal is to achieve these goals in an economic, safe and timely fashion using he most appropriate 
resources available. 
Most roads are constructed by Government. Government include Central government, Local government and 
Government agencies.  Most roads are constructed and cared for by the state.  Government helps the states and 
agencies pay the cost of building and improving the roads.  In Ghana, the Ministry of Road and Highway is the 
Government of Ghana ministry responsible for road construction and maintenance.  The vision of the ministry is 
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to provide and maintain and integrate, cost effective, safe and sustainable road network responsive to the need of 
users, supporting growth and poverty reduction. 
In Ghana, roads are classified as national roads, regional roads and inter-regional roads.  The roads are also 
classified based on the department managing them.  These are Highways, Urban roads and feeder roads.  Roads 
can also be classified as first class roads, second class roads and third class roads. 
World book Encyclopaedia (1988), classified roads as surfaced and unsurfaced roads based on the type of 
surface. Roads are also classified as local and secondary roads and primary highways.  Local roads carry traffic 
within a local area. 
Secondary roads link small communities and connect local roads to main highways leading to distant places.  
Primary highways are the most important roads.  Generally, primary highways are the main roads and connect 
the larger communities.  Other classifications of roads are free ways (super highways) and express ways.  Roads 
within towns and cities are called streets. 
Road surface or pavement is the durable surface materials laid down as an area intended to sustain vehicular or 
foot traffic, such as a road or walkway (Wikipedia, 2015). 
Pavement is the surface of a road, or a flat part at the side of a road for people to walk or any area of flat stones 
on the ground (Oxford Advanced Learner’s Dictionary, 2001).  Pavement materials include concrete, asphalt, 
stone such as flagstone, cobblestone, and sett, artificial stone, bricks, tile and wood (Seeley, 1993). 
Seeley (1993) classified pavement into two categories, flexible pavement and rigid pavement.  Paquette and 
Wright (1987) categorised pavements into rigid, flexible and composite. 
Roads are constructed of either Bitumen (asphalt) or Concrete. In Ghana most roads are constructed with 
Bitumen, with the exception of the Accra-Tema motorway which is constructed with concrete. The cost of 
constructing asphalt roads continues to rise and this calls for alternative products which will serve the same 
purpose and function but will be less expensive and concrete has been suggested. 
Concrete pavement is a durable road material comparable to asphalt pavement in performance and physical 
properties as well as in lifecycle costs. This research aims at analysing the comparative cost between asphalt 
pavement and concrete pavement in road construction. 
 
1.1 Aim 
The research aims at assessing the suitability of using concrete grade 35 as a pavement as an alternative to 
asphalt pavement in road construction. 
1.2 Objectives 
i. To compare the initial cost of concrete grade 35 pavement and asphalt pavement in roads. 
ii. To compare the lifecycle of cost of concrete grade 35 pavement and asphalt pavement in road. 
iii. To carry out investment appraisal on road project undertaken using concrete grade 35 asphalt pavement 
in roads. 
 
 
2. Methodology 
Primary and secondary sources of data were employed.  This was achieved through informal interviews with 
professionals at Ghana Highways Authority, Department of Feeder Roads, and Urban Roads, Literature review 
of previous theses, journals and textbooks. 
As part of the data collection to determine the cost of rigid pavement (concrete grade 35 pavement), a road of 
length one kilometre (1km) and width 10 meters was used as basis for the analysis.  The profile of the road was 
based on a design.  Measurement of the road was done and bill of quantities produced.  The cost of the road 
project is then determined from the Bill of Quantities. 
A similar exercise was done for the road constructed with asphalt and a Bill of quantities prepared for the asphalt 
road. The study compared the initial cost of concrete pavement and asphalt pavement as well as their lifecycle 
costs. 
 
 2.1 Construction of Rigid Pavement Using Grade 35 Concrete 
Length of road = 1km = 1,000m 
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Width of road = 10m 
 
2.2 Order of Taking Off 
1.
 Oversite Excavations  disposal 
2. Compacting bottom of foundation 
3. Crushed stone base and compacting 
4. Blinding layer 50mm thick 
5. Polythene sheet 
6. Concrete Grade 35 – 150mm thick 
7. Dowel bars (20mm diameter High Tensile Steel bars) 
8. Fabric Reinforcement 
9. Toppings 25mm thick mortar (optional) 
10. Power Floating (optional) 
11. Wood for expansion Joint 
12. Sealing of expansion Joint 
13. Formwork for concrete bed 
     
2.3 Quantities for Concrete Road 
These quantities were obtained from measurement. 
1(a) over site excavation     – 3,000m3 
  (b)  Disposal of excavated material offsite                 – 3,000m3 
2.  Compacting bottoms of excavation   -   10,000m2 
3. (a)  Crushed stone base 150mm thick                 - 1,500m3 
    (b)  Compacting of crushed stone   - 10,000m2 
4.  Blinding layer 50mm       -  10,000m2 
5.  Polythene layer               -  10,000m2 
6.  Concrete Grade 35    -  1,500m3 
7.  Dowel bars     -  4,465kg 
8.  Fabric Reinforcement    - 10,000m2 
9.  Toppings 25mm thick     - 10,000m2 
10.  Power float     - 10,000m2 
11.  Wood for Expansion Joint     -  6,350m 
12.  Sealant for expansion Joint    -  6m3 
13.  Formwork     -  303m2  
 
2.4 Cost of Rigid Pavement Using Concrete Grade 35 
The cost is obtained by multiplying the various quantities by their by their respective rates and summing them 
AMOUNT GH¢ 
1(a)  Oversite excavation  – 3,000m3 @ GH¢4.00/ m2-                                    12,000.00 
  (b)  Disposal of excavated material offsite – 3,000m3                                      30,000.00 
2.  Compacting bottoms of excavated – 10,000m3 @ GH¢2.00 –                                     20,000.00 
3.  Crushed stone base, 150mm thick – 10,000m2 @ GH¢10.50                                   105,000.00 
4.  Blinding layer 50mm – 10,000m2 @ GH¢6.00                                      60,000.0 
5.  Polythene sheet 10,000m2 @ GH¢3.00/m2                        30,000.00 
6.  Concrete Grade 35, 1,500m3 @ GH¢425/m3                       673,500.00 
7.  Dowel bars (20mm bar) 4,465kg @ GH¢3.80/m2                                    16,967.00  
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8.  Fabric Reinforcement 10,000m2 @ GH¢ 16/m2                                   160,000.00 
9.  Toppings 25mm thick mortar 10,000m2 @ GH¢19/m2                     190,000.00 
10.  Power floating of concrete bed 10,000m2 @ GH¢2/m2                                    20,000.00 
11.  Wood for expansion Joint 6350m @ GH¢3/m                      19,050.00 
12.  Sealant for expansion Joint 6m3 @ GH¢120/m3                                    720.00 
13.  Formwork    303m2 @ GH¢35/m2                     10,605.00 
     Sub Total                     1,311,842.00  
                                                Add Preliminaries 5%                                           65,592.10 
 
   Total Cost                               1,377,434.10 
 
(i)  Cost per kilometre = Total Cost  = GH¢1,377,434.10 
                                                Total length           1km 
 
                    Cost per kilometre = GH¢1,377,434.10/km 
 
 
(ii)  Cost per metre = Total Cost   =     GH¢1,377,434.10 
                                         Total length in metres          1,000m 
 
 Cost per metre = GH¢1,377.43/m 
 
(iii) Cost per square metre = Total Cost 
                                        Total area in metres square 
 
Cost per square metre = GH¢1,377,434.10 = GH¢137.74/m2 
                                         10m x 1,000m 
 
 
2.5 Quantities Obtained From the Measurement of Asphalt Pavement 
1. Oversight Excavation – 3,000m2 
2.  Compacting bottoms of Excavations  - 10,000m2 
3. Crushed Stone base, 150mm thick – 1,500m3 
4. Asphalt pavement, 150mm thick – 10,000m2 
5. Wearing Course (asphalt), 25mm thick – 10,000m2 
Cost of Asphalt Pavement  
                                                                                                                                Amount in GH₵ 
1. Oversite Excavation 3000m3 @ GH₵ 4.00/m2                                      -     12,000.00 
2. Disposal of excavated material             3000m3 @ GH₵ 10.00/m2       -       30,000.00 
3. Compacting bottoms of excavation 10,000m2 @ GH₵ 2.00/ m2                  –   20,000.00 
4. Crushed Rock/Stone base 10,000m2 @ GH₵ 10.50/m2                           – 105,000.00 
5. Asphalt pavement 150mm thick, 10,000m2 @ GH₵58.00/m2                        – 580,000.00 
6. Wearing course 10,000m2@ GH₵30.00/m2                                                                 –    300,000.00 
                                  Sub-Total          GH₵1,047,000.00 
Add 5% of Preliminaries                                                                             GH₵ 52,350.00 
Total Cost                                                                                                  GH₵1,099,350.00 
            
Cost per Kilometer = Total Cost 
                                   Total Length 
Cost per Kilometer = GH₵1,099,350 = GH₵1,099,350.00/km 
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         1km 
 
2.6 Lifecycle Cost of Concrete Grade 35 Pavement (Per Kilometer) 
Lifecycle cost is the ultimate cost of the pavement. 
Analysis 
Concrete Pavement (per kilometre) using grade 35 concrete 
Data 
i. Initial cost =   GH¢1,377,434.10 
ii. Lifespan    =   40 years 
iii. Interest rate =  30% per annum 
iv. Maintenance cost per kilometre = 2% of initial cost    2 x GH¢1,377,434.10 
                                                                                                   100 
          = GH¢27,548.68 
 
v   Summation of all Present values (ΣPV)  
ΣPV =  1     +     1   +       1   +      1 + ...........................+   1  
          1.301    1.30 2     1.303      1.304                                1.30 40 
ΣPV = 3.33075  
 
vi. Lifecycle cost = annual maintenance cost x ΣPV lifecycle cost (per kilometre)   
 Lifecycle cost per kilometre = GH¢27,548.68 x 3.33075 per kilometre  
lifecycle cost per kilometre = GH¢91,757.77 
 
vii  Total Lifecycle cost = initial cost + lifecycle cost (per kilometre) 
Total lifecycle cost (per kilometre) = GH¢1,377,434.10 + GH¢91,757.77 
Total lifecycle cost (per kilometre ) = GH¢1,469,191.87 
 
2.7 To Determine the Lifecycle Cost of Asphalt Pavement (Per Kilometer) 
Data 
(i) Initial cost – GH₵1,099.350/km 
(ii) Lifespan    - 20 years (with replacement) 
(iii) Interest rate  - 30% per annum  
(iv) Maintenance cost per kilometer = 15% of initial cost per annum. 
 
Maintenance cost per kilometer = 15/100 x GH₵1,099,350.00 per annum.  
Maintenance cost per kilometer per annum = GH₵164,902.50 
 
(v) Present value of the reconstruction cost 
PV = Cost of reconstruction               =                            GH₵1,099,350    = GH₵ 5,784.54 
  1.3020                                                                1.3020 
(vi)     Summation of all Present values∑ PV = 3.33075 
 
(vi) Lifecycle cost = annual maintenance cost x ∑PV per kilometer 
                 Lifecycle cost = GH₵164,902.50 x 3.33075 
                  Lifecycle cost = GH₵549,249.00. 
 
(vii) Total lifecycle cost = initial +         reconstruction +           lifecycle 
( Per Kilometer )         cost   cost cost per km 
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Total lifecycle cost = GH₵ 1,099,350.00 + GH 5,784.54 + GH₵549,249.00 (per km) 
Total lifecycle cost = GH₵1, 654,383.54 (per kilometre) 
 
 (i)  Cost of constructing the Highway (motorway) Using Concrete 
 
The Highway is 20km long, Dual carriageway and in both directions. 
Cost of constructing the Road = 2 x 20km x GH¢1,377,434.10/km 
Cost of constructing the Road = GH¢55,097,364.00 
 
(ii)  Maintenance cost per annum = 2% of Total Cost     
Maintenance cost per annum = 2 x GH¢55,097,364.00 
        100 
Maintenance cost per annum = GH¢1,101,947.28 
 
(iv) Return on Investment 
Annual revenue (income) = Number of vehicles x charge per vehicle x number of days 
Annual revenue (income) = 50,000 x GH¢1.00 x 365 
Annual revenue              = GH¢18,250,000.00 
   Investment Appraisal of Concrete Pavement 
(i)  Using the simple payback method 
Number of years = Initial Investment  
                                  Annual returns  
 
Number of years =   GH¢55,097,364.00  =  3.02 years 
                                  GH¢18,250,000.00 
 
(ii) Using Discounted Payback method (i =30% p.a.) See Table 1 at appendix 
 
Payback Period (Time) = 8 years + (1.720915 x 12 months) 
                                                           1.720975 
    = 8 years, 11.99 months = 9 years 
 
(iii) Net Present Values 
 
For a period of 40 years, the summation of all the present values is 3.33075.  Given that interest rate is 30% p.a. 
Total NPV = Gross Present values – Initial Investment 
Total NPV = [(3.33075)(GH¢18.25m) – GH¢55.097m] 
Total NPV = [GH¢60.786m – GH¢ 55.097m] 
Total NPV = GH¢5.689 million 
 
(iv) Average Rate of Return (A.R.R.) 
 
  A.R.R. = Average returns x 100% 
             Initial Investment 
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ARR = GH¢18.25m x 100%  = 33.123% 
           GH¢55.097m 
 
(v) Profitability Index  = Σ Benefits 
    Σ initial investment 
 
Profitability Index = GH¢60.78 million =  1.10325 
                              GH¢55.097 million 
  
(vi) Present Worth (PW) 
 
Present Worth = initial cost + Present values of all maintenance cost over 40 years 
PW = GH¢55.097m + (GH¢1.102m) (3.33075) 
PW = GH¢55.097m + GH¢3.6705m = GH¢58.7675m 
 
2.8  Investment Appraisal Of Asphalt Pavement 
 2.8.1 Cost of Constructing the Highway (Motorway) Using Asphalt 
(i) Length of road = 20 kilometer, Dual carried way   
Cost of motorway = 2 x length x cost per kilometer 
 
Cost of motorway = 2 x 20 kilometer x GH₵ 1,099,350.00 
Cost of motorway = GH₵43,974,000.00 
 
(ii) Maintenance cost per annum = 15% of Total cost 
Maintenance cost per annum = 15/100 x GH₵43,974,000 
Maintenance cost per annum = GH₵6,638,543.10 
(iii) Return on Investment 
Annual revenue = Number of    x   Charge per   x      Number of 
               Vehicles             Vehicles                Days 
Annual revenue = 50,000 x GH₵1.00 x 365  
Annual revenue GH₵18,250,000 = GH₵18.25 million   
(i) Using the simple pay back method 
Number of years = Initial investment = GH₵ 43,974.000.00 
                 Annual returns      GH₵18,250,000 
Number of years = 2.4095 years = 2 years 5 months 
 
(iii) Using Disconnected Payback method. (i = 30% per annum) See Table 2 at appendix 
Payback Period = 4 years + (4.4399 x 12 months)  
                                               4.912527 
Payback Period = 4 years + 10.84 months 
Payback Period = 4 years 11 months. 
(iv) Net Present Values 
For a period of 40 years, the summation of all present values is 3.33075. Given that 2 = 30% per annum. 
Total NPV = Gross Present values – Total investments. 
The Asphalt pavement has a life of 20 years, therefore in 20 years time, the pavement must be reconstructed. 
Hence the present values of GH₵43.974 million given an interest rate 30% per annum is GH₵231,381.66. 
Total NPV = Gross Present values – Total investments. 
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Total NPV = (3.33075) (GH₵18.25million) – (GH₵43.974million + 0.23138million) 
Total NPV = GH60.7861875 – GH44.20538 
Total NPV = GH 16.581 million. 
 
(v) Average Rate of Return (ARR) 
ARR = Average returns x 100% = GH₵18.25 x 100% 
             Initial investment          GH₵43.994 
              A.R.R. = 41.502%. 
(v) Profitability index = ∑ Benefits 
     ∑ initial investment 
 
Probability index = GH₵60.7861875million = 1.375 
           GH₵44.20538million 
 
Present Worth (P W) 
(i) Present worth for first 20 years  
P W 1 = GH₵ 43. 974 million + GH₵6. 639 (3.3158) 
P W 1 = GH₵ 65.9876 million  
(ii) Present worth of asphalt pavement and replacement (PW2) = GH₵ 65.9876 million (0.005261783) 
P W 2 = GH 0.34721 million 
Total P W = P W1 + P W2 = GH₵65.08776 million + GH₵0.3472/ million 
Total P W = GH₵66.3348 million 
 
3.0 Comments and Analysis 
Construction of Rigid Pavement Using  Grade 35 Concrete : See Table 3 on appendix 
The analysis of breakdown of works is given in Table 3 above.  The major constituents are concrete works, 
toppings, fabric reinforcement, crushed stone base, preliminaries and blinding layer.  These constitute 46.28%, 
13.79%, 11.60%, 7.61%, 4.80%, and 4.36% respectively. 
 
Table 4 in the appendix shows the Cost of Asphalt Pavement in Ghana cedis. 
The analyses of the breakdown of the cost of construction are given in table 4 above. The major components are 
asphalt pavement, weaning course, sub-base material and preliminaries. These constitute 52.76%, 27.29%, 
9.55% and 4.78% of the total cost of constructing the pavement respectively. 
 
4.0 Findings 
(i)  Using Grade 35 concrete, the initial cost of one kilometre length of road is GH¢1,377,434.10 whilst 
that of asphalt road is GH¢1,099,350.00 per Kilometer. Hence in term of initial cost, asphalt 
pavement than concrete grade 35 pavement. Hence asphalt pavement is cheaper by GH¢278,084.10 
per Kilometer. 
 
(ii) The lifecycle costs of concrete grade 35 pavement is GH¢1,469,191.87    whereas that of asphalt is 
GH₵1,654,383.54/km. Hence in terms of lifecycle costs, Concrete grade 35 is cheaper than asphalt 
pavement. Hence concrete is a cheaper pavement material. Using Concrete grade 35 as a pavement 
material will result in savings over the lifespan of the road. 
(iii) The investment appraisal for the road project gave the following results: 
(a)  Using the simple payback method, the payback period for Concrete pavement is 3.02 years whilst that 
of Asphalt pavement is 2 years 5 months. 
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(b)  Using the Discounted payback method, the payback period for Concrete pavement is 9 years whilst that 
of asphalt pavement is 4 years 11 months. 
(c) The total Net Present value for the Concrete road project is GH¢5.689 million whilst that for the asphalt 
road project is GH₵16.581 million. 
(d)  Using the average rate of return, the average rate of return for the Concrete road project is 33.123% 
whilst that for the asphalt road project is 41.502%. 
(e) The Present Worth (PW) for the Concrete road project is GH¢58.7675 million whilst that for the asphalt 
road project is GH₵66.3348 million. Hence Concrete pavement is cheaper than asphalt pavement in 
terms of present worth. 
 
5.0 Conclusion 
.In view of the findings, concrete grade  35 pavement can be used as an alternative pavement material since it is 
better than asphalt pavement in terms of Present Worth. 
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Table1: Using Discounted Payback method (i = 30%) 
Year  Returns 
(GH¢ millions) 
D.C.F. NPV 
(GH¢ millions) 
Cumulative NPV 
(GH¢ millions) 
0 (55.097) 1.000 ((55.097) (55.097) 
1 18.25 0.76923 14.0384 (41.0586) 
2 18.25 0.59172 10.79889 (30.25971) 
3 18.25 0.45517 8.30685 (21.95286) 
4 18.25 0.35013 6.38987 (15.56299) 
5 18.25 0.26933 4.91527 (10.64772) 
6 18.25 0.20718 3.78103 (6.86669) 
7 18.25 0.15931 2.9085025 (3.9581875) 
8 18.25 12259 2.23727 (1.7209175) 
9 18.25 0.09430 1.720975 0.000575 
10 18.25 0.72538 1.3238185 1.323876 
11 18.25 0.05580 1.01835 2.342226 
12 18.25 0.042922 0.7833265 3.1255525 
13 18.25 0.033017 0.60256025 3.72811275 
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Table 2: Using Disconnected Payback method. (i = 30% per annum) 
YEARS RETURNS (GH₵ 
MILLION) 
D.C.F NPV 
(GH₵ MILLION) 
CUMULATIVE 
NPV (GH 
MILLION 
0 (43.974) 1.0000 (43.974) (43.974) 
1 18.25 0.78923 14.0384 (29.9356) 
2 18.25 0.59172 10.79889 (19.13671) 
3 18.25 0.45517   8.30685 (10.82986) 
4 18.25 0.35013   6.38987  ( 4.43999) 
5 18.25 0.26933   4.91527  ( 0.4758) 
6 18.25 0.20718    3.78103     4.25631 
7 18.25 0.15937 2.9085025      7.16481 
8 18.25 0.12259 2.23727       9.40208 
 
 
Table 3: Construction of Rigid Pavement Using Grade 35 Concrete 
ITEM DESCRIPTION OF WORKS AMOUNT GH¢ PERCENTAGE OF 
TOTAL (%) 
1 Oversite Excavation 12,000.00 0.87 
2 Disposal of Excavated material 30,000.00 2.18 
3 Compaction of bottoms of 
Excavations  
20,000.00 1.45 
4 Crushed Stone base 105,000.00 7.61 
5 Blinding layer 60,000.00 4.36 
6 Polythene Sheeting 30,000 2.18 
7 Concrete Grade 35 637,500.00 46.28 
8 Dowel bars 16,967.00 1.23 
9 Fabric Reinforcement 160,000.00 11.60 
10 Toppings 25mm thick mortar 190,000.00 13.79 
11 Power Floating 20,000.00 1.45 
12 Wood for expansion Joint 19,050.00 1.38 
13 Sealant for expansion Joint 720.00 0.05 
14 Formwork 10,605.00 0.77 
15 Preliminaries (5%) 65,592.10 4.80 
16 TOTAL 1,377,434.10 100 
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Table 4: Cost of Asphalt Pavement 
ITEM DESCRIPTION OF WORKS AMOUNT (GH) PERCENTAGE OF 
TOTAL (%) 
1 Over site Excavation 12,000.00 1.09 
2 Disposal of Excavation material  30,000.00 2.73 
3 Compaction of bottoms of excavation  20,000.00 1.85 
4 Sub-base of crushed stones 105,000.00 9.55 
5 Asphalt Pavement 580,000.00 52.76 
6 Wearing Course  300,000.00 27.29 
7 Preliminaries   52,000.00 4.73 
8 Total 1,099,350.00 100.00 
 
